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Construction Update
July 17, 2020 
Numbers as available at the end of June 2020

Construction highlights 
Coastal GasLink’s summer construction program kicks off 
this month and that means we’re putting people back to 
work, supporting both the health and economic well-being 
of northern British Columbians. 

With the workforce expected to continue to grow as 
activities ramp up across the route in preparation for pipe 
installation starting next month, there was a significant 
focus in June on readying workforce accommodation sites 
to receive those workers, including the implementation of 
measures to keep them safe and healthy. 

Progress continues with clearing, and last month saw 
grading works get underway in Section 8, with 21% of 
grading completed in that section.

The initial phase of the Vanderhoof Lodge is complete, 
with the first occupants moving in at the end of June. 
Recruitment is underway for various lodge positions, 

including at 7 Mile Lodge near Burns Lake, and Huckleberry 
Lodge, which is under development. Summit Camps is 
currently recruiting for many positions including Chef, 
First Cooks, Cold Prep, Sandwich Makers, Cooks Helpers, 
Dining Room Monitors, General Helpers, Night Supervisors, 
Bakers and Bakers Helpers, Janitors, Housekeepers, Head 
Housekeepers. Local applicants are first priority for 
employment opportunities. Those interested can apply at 
summitcamps.ca/careers.

We’re excited about what’s in store, and as we move 
forward we’ve made some changes in our reporting to 
reflect the transition in activities and important steps in 
construction, as well as enhanced our reporting to be more 
transparent on progress. You’ll see that for each section, 
we’ve added metrics on grading activities and the quantity 
of pipe that’s been installed. 
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1 Section 1: Monthly Construction Update

At a glance:

86%  
cleared, includes 
right-of-way and 
ancillary sites

33%  
of grading 
completed

0%  
of pipe installed, includes 
activities from stringing 
through to backfilling

Sanaata Lodge 
under development

Base map source © Mapbox, © OpenStreetMap
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Section
Location: West of Dawson Creek to south of Chetwynd
Length: 92 kilometres
Prime Contractor: Surerus Murphy Joint Venture 
Workforce Accommodations: Two Workforce 
Accommodations – Chetwynd Lodge and Sanaata Lodge

Project Right-of-Way (Section 1)
Workforce Accommodation Site
Storage Area (Where construction equipment and 
materials are stored) 
Kilometre Post Markings (KP)

1

Key activities:
• Resumed access road upgrades 

and grading activities
• Continued Chetwynd 

Construction Office development
• Completed mulching and 

grubbing at Wilde Lake 
Compressor Station

Look ahead*:
• Ongoing environment and 

erosion control management
• Continued access road upgrades, 

grading activities and Chetwynd 
Construction Office development

• Controlled blasting activities
• Pipeline construction scheduled 

to begin August 15 near 
Groundbirch

*All schedules are subject to change 

Did you know? 
Pipeline installation has begun 
at some points across the right-
of-way. Installation includes 
stringing or bending sections 
of pipe, welding pipe segments 
together, and backfilling 
trenches once assembly is 
complete. You can learn more 
about the various stages of 
pipe assembly by visiting 
CoastalGasLink.com. 

https://www.coastalgaslink.com/siteassets/pdfs/about/resources/cgl-stages-of-pipeline-construction.pdf
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2 Section 2: Monthly Construction Update

At a glance:

77%  
cleared, includes 
right-of-way and 
ancillary sites

0%  
of grading 
completed

0%  
of pipe installed, includes 
activities from stringing 
through to backfilling

0 
workers at 
Sukunka Lodge

Base map source © Mapbox, © OpenStreetMap
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Section
Location: South of Chetwynd to east of McLeod Lake 
Length: 48 kilometres
Prime Contractor: Surerus Murphy Joint Venture 
Workforce Accommodations: Two Workforce 
Accommodations – Mt. Merrick Lodge and Sukunka Lodge

Project Right-of-Way (Section 2)
Workforce Accommodation Site
Storage Area (Where construction equipment and 
materials are stored)
Kilometre Post Markings (KP)
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Mt. Merrick Lodge

Sukunka Lodge

Key activities:
• Road and bridge upgrades 

ongoing by road owners

Look ahead*:
• Ongoing environment and 

erosion control management
• Re-start of critical road upgrades
• Controlled blasting
• Resume operation of Sukunka 

Lodge in August 2020

*All schedules are subject to change 

Did you know? 
Our workers have access 
to 24/7 on-site medical 
services within all our lodges 
and worksites. We have 
also implemented reduced 
occupancy, enhanced 
mandatory pre-screening and 
daily temperature checks at 
all our lodges and worksites. 
We continue to follow Dr. 
Bonnie Henry’s guidance and 
work with Northern Health 
as we progress construction 
activities. Find out more 
about the health and safety 
measures we have in place at 
CoastalGasLink.com/Safety

https://www.coastalgaslink.com/sustainability/safety/
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3 Section 3: Monthly Construction Update

At a glance:

69%  
cleared, includes 
right-of-way and 
ancillary sites

0%  
of grading 
completed

0%  
of pipe installed, includes 
activities from stringing 
through to backfilling

0 
workers at 
Parsnip Lodge

Base map source © Mapbox, © OpenStreetMap
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Section
Location: East of McLeod Lake to north of Prince 
George
Length: 104 kilometres
Prime Contractor: SA Energy Group 
Workforce Accommodations: One Workforce 
Accommodation – Parsnip Lodge

Project Right-of-Way (Section 3)
Workforce Accommodation Site
Storage Area (Where construction equipment 
and materials are stored)
Kilometre Post Markings (KP)
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Key activities:
• Began decommissioning 5B Lodge site
• Restoration and clean-up of 9A Multi-Use Site

Look ahead*:
• Ongoing environment and erosion control 

management 
• Continue stockpiling into section storage areas
• Completion of 5B site and 9A Multi-Use Site 

remediation

*All schedules are subject to change 
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4 Section 4: Monthly Construction Update

At a glance:

97%  
cleared, includes 
right-of-way and 
ancillary sites

0%  
of grading 
completed

0%  
of pipe installed, includes 
activities from stringing 
through to backfilling

69 
workers at 
Vanderhoof Lodge

Base map source © Mapbox, © OpenStreetMap
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Section
Location:  North of Prince George to northwest of 
Vanderhoof
Length: 93 kilometres
Prime Contractor: SA Energy Group 
Workforce Accommodations: One Workforce 
Accommodation – Vanderhoof Lodge

Project Right-of-Way (Section 4)
Workforce Accommodation Site
Storage Area (Where construction equipment 
and materials are stored)
Kilometre Post Markings (KP)
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Vanderhoof Lodge

Key activities:
• Opened Vanderhoof office, Lodge 

construction ongoing
• Stuart River bridge deck was 

completed, opening ceremony 
held

• Began access road construction

Look ahead*:
• Ongoing environment and 

erosion control management 
• Continue construction of 

Vanderhoof Lodge 
• Begin access road construction 

and right-of-way raking

*All schedules are subject to change 

Did you know? 
Coastal GasLink employs the 
highest standards possible 
to protect waterways during 
construction. We conduct 
extensive water quality 
monitoring to protect 
aquatic habitats during 
construction, including during 
the installation of temporary 
bridges such as the recently-
completed Stuart River bridge. 
Learn more about how we 
protect our waterways at 
CoastalGasLink.com.

https://www.coastalgaslink.com/whats-new/news-stories/2020/protecting-our-waterways/
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5 Section 5: Monthly Construction Update

At a glance:

100%  
cleared, includes 
right-of-way and 
ancillary sites

0%  
of grading 
completed

0%  
of pipe installed, includes 
activities from stringing 
through to backfilling

80 
workers at Little 
Rock Lake Lodge

Base map source © Mapbox, © OpenStreetMap
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Section
Location: North of Vanderhoof to south of Burns Lake
Length: 82 kilometres
Prime Contractor: Macro Spiecapag Joint Venture (MSJV) 
Workforce Accommodations: One Workforce 
Accommodation – Little Rock Lake Lodge

Project Right-of-Way (Section 5)
Workforce Accommodation Site
Storage Area (Where construction equipment and 
materials are stored)
Kilometre Post Markings (KP)

5

FRANÇOIS LAKE

Little Rock 
Lake Lodge

Key activities:
• Ongoing erosion and sediment control monitoring
• Ongoing access preparations
• Ongoing bird sweeps
• Laydown yard at Little Rock Lake Lodge being 

prepared

Look ahead*:
• Ongoing sediment and erosion control activities and 

access preparation
• Continued receipt of pipe
• Commence Little Rock Lake Lodge expansion

*All schedules are subject to change 
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6 Section 6: Monthly Construction Update

At a glance:

97%  
cleared, includes 
right-of-way and 
ancillary sites

0%  
of grading 
completed

0%  
of pipe installed, includes 
activities from stringing 
through to backfilling

167 
workers at 7 Mile 
Lodge

Base map source © Mapbox, © OpenStreetMap
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Section
Location: South of Burns Lake to south of Houston 
Length: 85 kilometres
Prime Contractor: Pacific Atlantic Pipeline 
Construction Inc. (PAPC) 
Workforce Accommodations: One Workforce 
 Accommodation – 7 Mile Lodge

Project Right-of-Way (Section 6)
Workforce Accommodation Site
Storage Area (Where construction equipment 
and materials are stored)
Kilometre Post Markings (KP)
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Key activities:
• Ongoing work on 7 Mile Lodge and parking lot 
• Access preparation including installation of mats, silt 

fences, and access crossings
• Area stockpile preparation complete, pipe stockpiling 

underway

Look ahead*:
• Ongoing erosion and sediment control monitoring
• Commence right-of-way grubbing and grading

*All schedules are subject to change 
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7 Section 7: Monthly Construction Update

At a glance:

8%  
cleared, includes 
right-of-way and 
ancillary sites

0%  
of grading 
completed

0%  
of pipe installed, includes 
activities from stringing 
through to backfilling

Huckleberry 
Lodge site under 
development

Base map source © Mapbox, © OpenStreetMap
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Section
Location: South of Houston to north of Morice Lake 
Length: 78 kilometres
Prime Contractor: Pacific Atlantic Pipeline 
Construction Inc. (PAPC) 
Workforce Accommodations: One Workforce 
Accommodation – Huckleberry Lodge

Project Right-of-Way (Section 7)
Workforce Accommodation Site
Storage Area (Where construction 
equipment and materials are stored)
Kilometre Post Markings (KP)

7

Key activities:
• Ongoing civil works for Huckleberry Lodge 
• Crushing and loading materials at borrow site PBS 55

Look ahead*:
• Continued works at Huckleberry and PBS 55

*All schedules are subject to change 
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8 Section 8: Monthly Construction Update

At a glance:

64%  
cleared*, includes 
right-of-way and 
ancillary sites

*This number reflects less clearing progress than previously reported due an error in the previous reporting period. 

21%  
of grading 
completed

0%  
of pipe installed, includes 
activities from stringing 
through to backfilling

258 
workers at Sitka and 
Hunter Creek Lodge

Base map source © Mapbox, © OpenStreetMap
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Section
Location: North of Morice Lake to Kitimat
Length: 84 kilometres
Prime Contractor: Macro Spiecapag Joint Venture (MSJV) 
Workforce Accommodations: Seven Workforce Accommodations 
– Sitka Lodge, Hunter Creek Lodge, Icy 1 Lodge, Icy 2 Lodge, 
P2 Lodge, 9A Lodge, P4 Lodge

Project Right-of-Way (Section 8)
Workforce Accommodation Site
Storage Area (Where construction equipment and materials are stored) 
Kilometre Post Markings (KP)
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Icy 1 Lodge

P4 Lodge

Hunter Creek Lodge

Sitka 
Lodge

Icy 2 
Lodge

P2 Lodge

9A Lodge

Key activities:
• Stringing pipe to LNGC Connector 

site
• Road works and bridge 

installation continue
• Ongoing clearing on priority work 

fronts, including heli-assisted 
hand falling at Icy Pass

• Ongoing pad preparation civil 
works ongoing 

• Ongoing road maintenance 

Look ahead*:
• Further right-of-way 

preparations and drilling/
blasting 

• Clearing on priority work 
fronts 

• Start coating and continue 
preparations at Kitimat DPI 
entry pad

• Continue development at 
9A Lodge

*All schedules are subject to change 

Did you know? 
Our interactive map provides 
up-to-date information from 
across the project. You can easily 
access the latest construction 
notifications, read about 
facilities, and explore the entire 
670-kilometre project right-of-
way at CoastalGasLink.com.

https://map.coastalgaslink.com/


Photo of the month
Pathways to Prosperity Program 

Pathways to Prosperity is a six-day 
training-to-employment program 
being offered by prime contractor SA 
Energy Group (SAEG). Twelve trainees 
from local Indigenous communities 
participated in the program’s inaugural 
session. They received invaluable 
one-on-one mentorship and training 
from construction experts, trainers, 
and local Indigenous leaders and 
entrepreneurs. Students will graduate 
with the foundational certificates and 
skills needed to launch a rewarding 
career in heavy construction, including 
the Coastal GasLink project.

About Coastal GasLink’s Construction Updates
Our construction updates include information on recent 
progress, activities that we expect over the next month 
and detailed section maps, that help communicate where 
project infrastructure is located and where activities are 
happening. 

Check us out!
Find information, such as Construction Updates and 
an interactive map, on CoastalGasLink.com. 

Keep in touch and learn more
We want to make sure you have access to the information you need about the project. 
Here are the many ways you can reach out, and learn more:

Visit our website: 
CoastalGasLink.com

Email us: 
coastalgaslink@tcenergy.com

Follow us on Facebook:  
@CoastalGasLink

Follow us on Twitter:  
@CoastalGasLink

Sign up to receive our Connector 
Newsletter: CoastalGasLink.com/
contact

Visit our community office:
Prince George 
760 Kinsmen Place

https://www.coastalgaslink.com/
https://www.coastalgaslink.com/
mailto:coastalgaslink@tcenergy.com
https://www.facebook.com/coastalgaslink
https://twitter.com/coastalgaslink
https://www.coastalgaslink.com/contact
https://www.coastalgaslink.com/contact

