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Construction Update
September 18, 2020 
Numbers as available at the end of August 2020 unless otherwise noted

Construction highlights 
Coastal GasLink continues to ramp up with more activity — 
and more workers  — across the project right-of-way. 

Kitimat Direct Pipe Installation complete
Protecting water and aquatic life throughout construction 
and into operations is paramount and we use state-of-
the-art technology and methods to help us do that. Direct 
Pipe Installation (DPI) is a highly specialized trenchless 
construction method that installs pipe underneath a 
waterway and in late August, we completed the first DPI 
near Kitimat, located on the west end of the Coastal GasLink 
route. DPI installations along the Coastal GasLink route will 
vary from 325 metres to 535 metres in length. Find out more 
about water crossings at CoastalGasLink.com.

Clearing underway along the entire right-of-way
The first stage of pipeline construction — clearing — is 
now officially underway (and complete in some locations) 
along all sections of the right-of-way. In August, Section 7 
joined in clearing activities along the Coastal GasLink route.

Workforce accommodations operational in all eight 
sections
This month marks the first time workforce accommodations 
in each of our sections are operational with Sanataa Lodge 
(Section 1) and Huckleberry Lodge (Section 7) welcoming 
Coastal GasLink workforce members. A new and unique 
program - the Community Workforce Accommodation 
Advisor (CWAA) Program — is being launched at new 
and existing sites to enhance the experience of workers 
and provide opportunities for neighboring Indigenous 
communities. Read more on CoastalGasLink.com.

Field workforce adds almost 1,000 workers
We’re employing workers from across B.C., with an 
additional 1,000 women and men in the field in September 
compared to the end of July. Information on the diverse 
employment and contracting opportunities available can be 
found at CoastalGasLink.com/Employment.

Performance 
at a glance:

26.6%  
Overall 
progress* 

*includes all engineering, procurement 
and construction activities

9.5%  
Construction 
progress 

2,849  
workers across the project 
right-of-way as of Sept. 5, 2020
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https://vimeo.com/458616536/603345c949
https://vimeo.com/458616536/603345c949
https://www.coastalgaslink.com/siteassets/pdfs/sustainability/environment/coastal-gaslink-crossing-water-safely-fact-sheet.pdf
https://www.coastalgaslink.com/siteassets/pdfs/about/resources/cgl-stages-of-pipeline-construction.pdf
https://www.coastalgaslink.com/whats-new/news-stories/2020/indigenous-advisors-promote-safe-and-inclusive-workforce-lodges/
https://www.coastalgaslink.com/employment
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1 Section 1: Monthly Construction Update

At a glance:

89%  
cleared, includes 
right-of-way and 
ancillary sites

44%  
of grading 
completed

6.5%  
of pipe installed, includes 
activities from stringing 
through to backfilling

55  
workers at 
Sanataa Lodge 

Base map source © Mapbox, © OpenStreetMap
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Section
Location: West of Dawson Creek to south of Chetwynd
Length: 92 kilometres
Prime Contractor: Surerus Murphy Joint Venture 
Workforce Accommodations: One Workforce 
Accommodation – Sanataa Lodge

Project Right-of-Way (Section 1)
Workforce Accommodation Site
Storage Area (Where construction equipment and 
materials are stored) 
Kilometre Post Markings (KP)
Wilde Lake Compressor Station
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Key activities:
• Sanataa Lodge opening
• Mainline pipe activities 

commenced
• Continued access, clearing, 

grubbing and grading
• Pipe crossing under Highway 97 

and a CN railroad track completed 

Look ahead*:
• Ongoing environment and erosion 

control management
• Continued access road upgrades 

including Road 269 heading north 
of Highway 97 for 2.5 km until 
mid-October 

• Reduced traffic speeds on Lone 
Prairie road from September 17-25 
to accommodate construction 
activity between KP 6 and 6.4 

• Continued grading activities 
• Ongoing clearing and pipe 

installation; increased pipe 
delivery traffic between storage 
sites and the right-of-way

• Drone and controlled blasting 
activities as required

• Ongoing pipe installation 

*All schedules are subject to change 

Did you know? 
Sanataa Lodge is our workforce 
accommodation site for the 
construction of the Wilde Lake 
Compressor Station. In August, 
50 workers were working on the 
facility site. 

https://www.coastalgaslink.com/siteassets/pdfs/about/resources/coastal-gaslink-compressor-and-meter-facilities-fact-sheet.pdf
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2 Section 2: Monthly Construction Update

At a glance:

77%  
cleared, includes 
right-of-way and 
ancillary sites

0%  
of grading 
completed

0%  
of pipe installed, includes 
activities from stringing 
through to backfilling

139 
workers at 
Sukunka Lodge

Base map source © Mapbox, © OpenStreetMap
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Section
Location: South of Chetwynd to east of McLeod Lake 
Length: 48 kilometres
Prime Contractor: Surerus Murphy Joint Venture 
Workforce Accommodations: Two Workforce 
Accommodations – Mt. Merrick Lodge and Sukunka Lodge

Project Right-of-Way (Section 2)
Workforce Accommodation Site
Storage Area (Where construction equipment and 
materials are stored)
Kilometre Post Markings (KP)
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Mt. Merrick Lodge

Sukunka Lodge

Key activities:
• Sukunka Lodge reopened 
• Continued access, clearing and 

grubbing

Look ahead*:
• Ongoing environment and 

erosion control management
• Begin civil works at Mt. Merrick 

Lodge
• Increased traffic from storage 

sites to route to transport pipe
• Drone and controlled blasting 

activities as required

*All schedules are subject to change 

Did you know? 
We continue to follow Dr. 
Bonnie Henry’s guidance, and 
work with Northern Health 
as we progress construction 
activities. We have dedicated, 
24/7 on-site medical services 
within all our lodges and 
worksites, reduced occupancy 
at all workforce sites, enhanced 
mandatory pre-screening and 
daily temperature checks. 
Learn about our on-site medical 
service provider, International 
SOS, and the measures we 
have in place by visiting 
CoastalGasLink.com/Safety.

https://www.coastalgaslink.com/safety/
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3 Section 3: Monthly Construction Update

At a glance:

69%  
cleared, includes 
right-of-way and 
ancillary sites

0%  
of grading 
completed

0%  
of pipe installed, includes 
activities from stringing 
through to backfilling

269 
workers at 
Parsnip Lodge

Base map source © Mapbox, © OpenStreetMap
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Section
Location: East of McLeod Lake to north of Prince 
George
Length: 104 kilometres
Prime Contractor: SA Energy Group 
Workforce Accommodations: One Workforce 
Accommodation – Parsnip Lodge

Project Right-of-Way (Section 3)
Workforce Accommodation Site
Storage Area (Where construction equipment 
and materials are stored)
Kilometre Post Markings (KP)
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Key activities:
• Construction of helipads to support clearing from 

KP 140 to 172
• Expansion of Parsnip Lodge continued 

Look ahead*:
• Ongoing environment and erosion control 

management 
• Ongoing expansion of Parsnip Lodge 
• Start heli-logging 
• Begin preparations for Crooked River DPI
• Increased traffic from storage sites to route to 

transport pipe
• Drone and controlled blasting activities as required
• Pipe stringing beginning mid-October; welding 

beginning late-October 

*All schedules are subject to change 
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4 Section 4: Monthly Construction Update

At a glance:

98%  
cleared, includes 
right-of-way and 
ancillary sites

39%  
of grading 
completed

2.9%  
of pipe installed, includes 
activities from stringing 
through to backfilling

641 
workers at 
Vanderhoof Lodge

Base map source © Mapbox, © OpenStreetMap
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Section
Location:  North of Prince George to northwest of 
Vanderhoof
Length: 93 kilometres
Prime Contractor: SA Energy Group 
Workforce Accommodations: One Workforce 
Accommodation – Vanderhoof Lodge

Project Right-of-Way (Section 4)
Workforce Accommodation Site
Storage Area (Where construction equipment 
and materials are stored)
Kilometre Post Markings (KP)
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Vanderhoof Lodge

Key activities:
• Completed Vanderhoof Lodge 

construction 
• Began pipe installation along the 

route, including welding
• Continued clearing, access, 

grubbing, grading and stringing

Look ahead*:
• Ongoing pipeline installation 

along right-of-way; begin 
lowering in pipe

• Road and bridge upgrades as 
required

• Increased traffic from storage 
sites to route to transport pipe

• Drone activities as required

*All schedules are subject to change 

Did you know? 
Welding is the fourth of 
the eight stages of pipeline 
construction. Welders join pipe 
segments together and each 
weld is inspected and certified 
using X-ray or ultrasonic 
technology. The entire process 
for installing segments of pipe 
can happen over a few days to 
weeks, including backfilling the 
trench.

https://www.coastalgaslink.com/siteassets/pdfs/about/resources/cgl-stages-of-pipeline-construction.pdf
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5 Section 5: Monthly Construction Update

At a glance:

100%  
cleared, includes 
right-of-way and 
ancillary sites

0%  
of grading 
completed

0%  
of pipe installed, includes 
activities from stringing 
through to backfilling

78 
workers at Little 
Rock Lake Lodge

Base map source © Mapbox, © OpenStreetMap
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Section
Location: North of Vanderhoof to south of Burns Lake
Length: 82 kilometres
Prime Contractor: Pacific Atlantic Pipeline Construction Inc. (PAPC) 
Workforce Accommodations: One Workforce 
Accommodation – Little Rock Lake Lodge

Project Right-of-Way (Section 5)
Workforce Accommodation Site
Storage Area (Where construction equipment and 
materials are stored)
Kilometre Post Markings (KP)
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FRANÇOIS LAKE

Little Rock 
Lake Lodge

Key activities:
• Ongoing erosion and sediment 

control monitoring, as well as 
access works

• Pipe delivered to area storage 
sites

• Expansion of Little Rock Lake 
Lodge underway

Look ahead*:
• Begin mainline pipe installation 

activities in September 2020
• Ongoing sediment and erosion 

control and completion of storage 
sites to accommodate pipe and 
material arrival 

• Continue work on expanding 
Little Rock Lake Lodge

• Grubbing and grading along 
right-of-way

• Access works
• Increased pipe delivery traffic 

between storage sites and the 
right-of-way 

• Drone activities as required

*All schedules are subject to change 

Did you know? 
Coastal GasLink uses drones 
to survey route topography 
for clearing activities. Drones 
provide an efficient and 
unobtrusive way to view the 
project corridor including 
conditions and terrain. All 
drone operations are done in 
accordance with provincial 
and federal regulations. Visit 
our interactive map at  
map.coastalgaslink.com for 
regular construction updates.

https://map.coastalgaslink.com/
https://map.coastalgaslink.com/
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6 Section 6: Monthly Construction Update

At a glance:

97%  
cleared, includes 
right-of-way and 
ancillary sites

15%  
of grading 
completed

0.4%  
of pipe installed, includes 
activities from stringing 
through to backfilling

365 
workers at 7 Mile 
Lodge

Base map source © Mapbox, © OpenStreetMap
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Section
Location: South of Burns Lake to south of Houston 
Length: 85 kilometres
Prime Contractor: Pacific Atlantic Pipeline 
Construction Inc. (PAPC) 
Workforce Accommodations: One Workforce 
 Accommodation – 7 Mile Lodge

Project Right-of-Way (Section 6)
Workforce Accommodation Site
Storage Area (Where construction equipment 
and materials are stored)
Kilometre Post Markings (KP)

6

Key activities:
• Pipe installation underway with the start of stringing 

and preparation for bending and welding
• Right-of-way grubbing and grading continued
• Continued erosion and sediment control monitoring, 

access preparation, and receipt of pipe 
• Continued main phase construction at 7 Mile Lodge

Look ahead*:
• Continue access, grubbing, grading and pipe 

stringing works
• Commence pipe bending and welding
• Complete remaining clearing areas and log hauling
• Complete main phase of 7 Mile Lodge construction 

as required
• Increased traffic from storage sites to route to 

transport pipe
• Drone and controlled blasting activities as required

*All schedules are subject to change 
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7 Section 7: Monthly Construction Update

At a glance:

15%  
cleared, includes 
right-of-way and 
ancillary sites 

0%  
of grading 
completed

0%  
of pipe installed, includes 
activities from stringing 
through to backfilling

101  
workers at 
Huckleberry Lodge 

Base map source © Mapbox, © OpenStreetMap
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Section
Location: South of Houston to north of Morice Lake 
Length: 78 kilometres
Prime Contractor: Pacific Atlantic Pipeline 
Construction Inc. (PAPC) 
Workforce Accommodations: One Workforce 
Accommodation – Huckleberry Lodge

Project Right-of-Way (Section 7)
Workforce Accommodation Site
Storage Area (Where construction 
equipment and materials are stored)
Kilometre Post Markings (KP)

7

Key activities:
• Commenced right-of-way 

clearing 
• Opened Huckleberry Lodge
• Enhancements underway at 

Houston Storage Site 
• Material extraction from borrow 

site PBS 55

Look ahead*:
• Ongoing right-of-way clearing 
• Increased traffic from storage 

sites to route to transport pipe
• Ongoing enhancements at 

Houston Storage Site
• Drone and controlled blasting 

activities as required

*All schedules are subject to change 

Did you know? 
Clearing on the Section 7 right-
of-way means that all Coastal 
GasLink sections now have 
route clearing underway, or 
in some cases, like Section 5, 
completed.



9 — Coastal GasLink Monthly Construction Update

8 Section 8: Monthly Construction Update

At a glance:

69%  
cleared, includes 
right-of-way and 
ancillary sites

29%  
of grading 
completed

0.8%  
of pipe installed, includes 
activities from stringing 
through to backfilling

346 
workers at Sitka 
Lodge and Hunter 
Creek Lodge

Base map source © Mapbox, © OpenStreetMap
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Section
Location: North of Morice Lake to Kitimat
Length: 84 kilometres
Prime Contractor: Macro Spiecapag Joint Venture (MSJV) 
Workforce Accommodations: Seven Workforce Accommodations 
– Sitka Lodge, Hunter Creek Lodge, Icy 1 Lodge, Icy 2 Lodge, P2 Lodge, 
9A Lodge, P4 Lodge

Project Right-of-Way (Section 8)
Workforce Accommodation Site
Storage Area (Where construction equipment and materials are stored)
Metering Facility 
Kilometre Post Markings (KP)
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Icy 1 Lodge

P4 Lodge

Hunter Creek Lodge

Sitka 
Lodge Kitimat 

Meter 
Station

Icy 2 
Lodge

P2 Lodge

9A Lodge

Key activities:
• Completed crossing of Kitimat River by DPI
• Pipe welding at LNG Canada connector site
• Road works and general maintenance along Kitimat 

region roads
• Ongoing clearing in Kitimat area, with grading and 

blasting as required 
• 9A Lodge construction activities continued
• Ongoing road maintenance as well as erosion and 

sediment control

Look ahead*:
• Continue right-of-way preparation such as clearing, 

drone and controlled blasting activities as required
• Continue grading
• Continue development at 9A Lodge
• Pipe installation to continue at LNG Canada 

connector site; increased traffic from storage sites 
to route to transport pipe

*All schedules are subject to change 



Photo of the month
Section 4 pipe being prepared for 
lowering in 

Mainline pipe installation continues 
along the route, with crews recently 
lowering the first 600-metres of pipe in 
Section 4 near Vanderhoof. Learn more 
about construction progress by visiting 
CoastalGasLink.com, or following us 
@CoastalGasLink. 

About Coastal GasLink’s Construction Updates
Our construction updates include information on recent 
progress, activities that we expect over the next month 
and detailed section maps, that help communicate where 
project infrastructure is located and where activities are 
happening. 

Check us out!
Find information, such as Construction Updates and 
an interactive map, on CoastalGasLink.com. 

Keep in touch and learn more
We want to make sure you have access to the information you need about the project. 
Here are the many ways you can reach out, and learn more:

Visit our website: 
CoastalGasLink.com

Email us: 
coastalgaslink@tcenergy.com

Follow us on Facebook:  
@CoastalGasLink

Follow us on Twitter:  
@CoastalGasLink

Sign up to receive our Connector 
Newsletter: CoastalGasLink.com/
contact

Visit our community office:
Prince George 
760 Kinsmen Place

https://www.coastalgaslink.com/
https://www.facebook.com/coastalgaslink
https://www.coastalgaslink.com/
https://www.coastalgaslink.com/
mailto:coastalgaslink@tcenergy.com
https://www.facebook.com/coastalgaslink
https://twitter.com/coastalgaslink
https://www.coastalgaslink.com/contact
https://www.coastalgaslink.com/contact

